PROJECT PLANNING PHASE

Product Backlog • Sprint Planning • User Stories • Story Points

Project Detail	Value
Date	15 October 2026
Team ID	23891A05C2_____
Project Name	Medical Diagnosis Center – ServiceNow Application
Maximum Marks	5 Marks

1. Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The backlog below is adapted from the Medical Diagnosis Center project specification. Story points are planning estimates, not recorded completion results.

Sprint	Functional Requirement (Epic)	Story ID	User Story / Task	Points	Priority
Sprint 1	Patient Registration	US-01	As a patient, I can create and maintain a profile with contact details.	3	High
Sprint 1	Diagnostic Test Catalog	US-02	As a patient, I can view active tests, categories, descriptions, duration, and price.	3	High
Sprint 1	Test Booking	US-03	As a patient, I can book a test by selecting a test, date, and available time slot.	5	High
Sprint 1	Booking Validation	US-04	As the system, I validate required fields and prevent duplicate or overlapping bookings.	5	High
Sprint 1	Appointment Management	US-05	As a patient, I can view my appointments and request cancellation or rescheduling.	4	High
Sprint 2	Approval Workflow	US-06	As a lab manager, I can review and approve or reject special tests when approval is required.	4	Medium
Sprint 2	Appointment Workflow	US-07	As staff, I can update appointment status from Requested through Confirmed and Sample Collected.	4	High
Sprint 2	Processing & Status	US-08	As staff, I can track Processing, Completed, and Report Available states for each appointment.	4	High
Sprint 2	Email Notifications	US-09	As a patient, I receive booking, approval, cancellation, and report-availability notifications.	4	High
Sprint 2	Role-Based Access	US-10	As an administrator, I can restrict access according to patient, staff, and admin roles.	4	High
Sprint 3	Report Management	US-11	As a lab technician or doctor, I can create and verify a report linked to an appointment.	5	High
Sprint 3	Report Download	US-12	As a patient, I can securely view or download my available diagnostic report.	4	High
Sprint 3	Cancellation & Refund	US-13	As the system, I calculate a refund after a 10% cancellation charge and store the refund amount.	3	Medium
Sprint 3	Data Architecture	US-14	As an administrator, I can maintain patient, diagnostic test, appointment, and report records.	4	High
Sprint 4	Admin Dashboard	US-15	As a manager, I can view test volumes, revenue indicators, and operational performance.	5	Medium
Sprint 4	Booking Rules	US-16	As an administrator, I can configure slot capacity, advance-booking limits, and cut-off rules.	4	High
Sprint 4	Audit & Escalation	US-17	As a manager, I can review status history and receive alerts for delayed report processing.	4	Medium
Sprint 4	User Acceptance Testing	US-18	As a stakeholder, I can validate the system before release.	4	High

2. Project Tracker, Velocity & Sprint Schedule (4 Marks)

The schedule below is a proposed plan. Enter actual completed points and release dates after each sprint; no completion data has been assumed.

Sprint	Planned Story Points	Duration	Start Date (Planned)	End Date (Planned)	Points Completed	Release Date (Actual)
Sprint 1	20	6 days	16 Oct 2026	21 Oct 2026	To be updated	To be updated
Sprint 2	20	6 days	22 Oct 2026	27 Oct 2026	To be updated	To be updated
Sprint 3	16	6 days	28 Oct 2026	02 Nov 2026	To be updated	To be updated
Sprint 4	17	6 days	03 Nov 2026	08 Nov 2026	To be updated	To be updated

Velocity Calculation

Example based on the planning template: if a team completes 20 story points during a 10-day sprint, average velocity per day is:

Average velocity = Story points completed ÷ Sprint duration = 20 ÷ 10 = 2 story points/day

For a 6-day sprint, the estimated capacity at that rate is:

2*6=12 story points

For this project, calculate actual velocity at the end of each sprint using completed story points divided by the sprint duration. The planned 20 points per sprint are estimates and should be revised using the team's actual results.

Burndown Chart

A burndown chart tracks the amount of work remaining against time during a sprint. For the Medical Diagnosis Center project, use the sprint backlog's remaining story points to update the chart each day. A downward trend toward zero indicates progress toward completing the sprint scope.

Suggested chart inputs: sprint day on the horizontal axis; remaining story points on the vertical axis; include a planned-work line and an actual-work line. Record actual values during the sprint rather than inventing completion data.

3. Scope Covered by the Backlog

Area	Project Requirement
Patient-facing portal	Home page, test catalog, patient profile, test booking, appointments, report access, and notifications.
Booking and scheduling	Real-time slot validation, capacity controls, prevention of overlapping bookings, advance booking and cut-off rules.
Workflow and staff	Approval where required; status flow from Requested and Confirmed through Sample Collected, Processing, Completed, and

operations	Report Available; cancellation handling.
Reports and payments	Report records and attachments linked to patients and appointments; optional payment support; refund calculation with a 10% cancellation charge as described in the source.
Administration and assurance	Role-based access, audit trail, delayed-report escalation, management dashboard, user acceptance testing, and deployment checks.